

Timeline Gantt chart showing the review schedule from March to September. The chart is organized into monthly columns (March to September) and daily sub-columns. Key activities include '追加申請' (Additional application) in March, '説明' (Explanation) and '審議会' (Review Committee) meetings from April onwards. A large grey bar at the top indicates the '7項目の反映に伴う保安規定変更について' (Regarding revisions to safety regulations due to the reflection of 7 items). A red box with handwritten notes is present in the June/July period, stating: '※スケジュール組み直し 66条の各条項(1~19)を5.6回に分けて説明を実施し、各TSについては該当条項説明時に説明予定。' (Note: Schedule rearranged. Explanations for 66 articles (1-19) will be conducted in 5.6 installments, and explanations for each TS will be given at the corresponding article explanation time).

注) 具体的なリアレンジ日程については、NRA殿と適宜調整し、決定する。
注) ☆: 資料提出予定
注) 黒下線の資料は主要説明資料